SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:20 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) . 04-0120F4
Diary #: Const Calendar Day: Date: - -
y 076 . : \Y 885 . 10-Feb 2012. Frld.ay 04-SE-80-13.2/13.9
Inspector Name: Altamirano, Victor Title: Transportation Engineer Self-Anchored

Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 40-50 12PM 40-50 4PM 40 - 50
Precipitation Condition Foggy
Working Day If no, explain:

Diary: Dispute
Cable Hauling

Dated: 2012-02-10

Inspector: Victor Altamirano (11 hours total including 3 hours overtime)

West End Operations:

8am: Hauling # 34 started today and # 33 is installed at Jacking saddle. No cross-wire was found and the
centerline of strand # 33 was 65mm north of the centerline of the jacking saddle.

SDS — 25% installed and workers are forming up the rest of the strand. PWS adjustment arms are being
attached to # 33.

Found a bent wire on strand # 35 during hauling. | marked it and tied a ribbon to identify the location. It
should be located either on the south side or south main span.

8:34 — Strand # 34 is being hauled at West Loop.

9:26 — NDS workers are prepping to receive strand # 34 after hauling is completed. Workers are removing
floating arm from strand # 33.

10:43 — Hauling of strand # 34 is completed.

10:53 — Attaching PWS clamp to # 34 at the south & north side span. Crane with model # 544D-10 was
used during the attaching of the PWS operation.

11:15 - Strand # 34 floated at west end at SDS, workers are removing a 360 degree twist. No twist
observed on the strand at the NDS.

11:34 — Forming strand # 34 at NDS & SDS.

Office Work: Worked on diaries.

Hours Contractor worked: 12 hours total.

Workers @ West End:

Matt Holt (Foreman)

Andy Zhen

Edward Jimenez

Jonathon Biskner (not here today)

Pablo Ramirez

Lonny Candelaria

Jerry Kubala (Foreman)

Paul Mata

Rigoverto Garcia

Ryan Nash

Joseph Stone

James Benninghove (Foreman)

Tony Miranda

Michael Draper

Michael Portillo
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Job Name: 04-0120F4

Daily Diary Report by Bid Item
Diary #: 076  Date: 10-Feb-2012

Inspector Name Altamirano, Victor

Friday

Scott Smith (Superintendent) & Levi Gatsos (ABF engineers) were present.
Possible welders late in the night were Rick Sparks, Rich Clayborne (Foreman) & Jose Torrez.

04-0120F4 Bid Item:
AMERICAN BRIDGE/FLUOR, A JV

067

C-PWS-001.067

Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR MATTHEW HOLT 0.00 0.00 0.00 0.00 []
Ironworker JNM PAUL MATA 0.00 0.00 0.00 0.00 []
Ironworker JNM MICHAEL DRAPER 0.00 0.00 0.00 0.00 []
Ironworker JNM MICHAEL PORTILLO 0.00 0.00 0.00 0.00 []
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 []
Ironworker APP RYAN NASH 0.00 0.00 0.00 0.00 D
Ironworker FOR JERRY KUBALA 0.00 0.00 0.00 0.00 []
04-0120F4 Bid ltem: 067 C-PWS-011.067 Install & Adjust PWS 11-15

Tzl
4 ddrRptbyBiditem

[Py

Page 2 of 2




